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ESTIMATE RUN 12/21/2015

ESTIMATE SUMMARY 13:45:58

CONTID: C19632         ESTIMATE NO: 0007 PROG 2005

PCN: 19632-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 MANCOS HILL TO HESPERUS RESURFACING MM 62.00 - 71.10 PERCENT TIME:

PROJECT NO: NHPP1601-070                  

US 160 Mancos Hill to Hesperus Resurfacing Project

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 12/18/2015 DATE TIME STARTED 04/27/2015

2273 RIVER ROAD DATE LET 03/05/2015 DATE WORK BEGAN 04/27/2015

 DATE AWARDED 03/17/2015 DATE TIME STOPPED 10/30/2015

 DATE CONTRACT EXECUTED 04/06/2015 DATE ACCEPTED 10/30/2015

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED 04/27/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,984,365.08 PARTICIPATING $ $ 6,616.40

AWARD PROJECT AMT: 5,043,655.92 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.03

6,616.40

6,616.40

6,616.40

$

$

$

$

4,973,400.11

10,965.00

4,984,365.11

0.00

4,984,365.11

-75,654.84

0.00

4,908,710.27

0.00

AMOUNT DUE 4,908,710.27 6,616.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,616.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTEZUMA

  

187.0 TIME ALLOW: 10/30/2015 ??:??:??

ORIG TIME ALLOW: 10/16/2015 ??:??:??
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PCN: 19632-BID    ESTIMATE RUN 12/21/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

3,100.001.000

0.00

1.000

L S 

3,100.00000

0010 Removal of End Section 2.000

0.000

202-00037  
 

588.002.000

0.00

2.000

EACH

294.00000

0015 *Removal of Delineator 326.000

0.000

202-00090  
 

2,282.00326.000

0.00

326.000

EACH

7.00000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

0.000

LF  

3.10000

0025 *Removal of Asphalt Mat (Planing) 1,906.000

0.000

202-00240  
 

10,959.501,906.000

0.00

1,906.000

SY  

5.75000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

0.000

EACH

155.00000

0035 *Removal of Sign Panel 33.000

0.000

202-00821  
 

1,056.0033.000

0.00

33.000

EACH

32.00000

0040 *Removal of Fence 21,765.000

0.000

202-01000  
 

9,794.2521,765.000

0.00

21,765.000

LF  

0.45000

0045 *Removal of Guardrail Type 3 11,981.000

0.000

202-01130  
 

21,565.8011,981.000

0.00

11,981.000

LF  

1.80000

0050 *Removal of End Anchorage 34.000

0.000

202-01300  
 

7,310.0034.000

0.00

34.000

EACH

215.00000

0055 *Clean Culvert 14.000

0.000

202-04002  
 

6,510.0014.000

0.00

14.000

EACH

465.00000
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PCN: 19632-BID    ESTIMATE RUN 12/21/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Clean Inlet 9.000

0.000

202-04010  
 

4,185.009.000

0.00

9.000

EACH

465.00000

0065 Blading 27.000

0.000

203-01500  
 

4,104.0027.000

0.00

27.000

HOUR

152.00000

0070 Backhoe 19.500

0.000

203-01510  
 

2,379.0019.500

0.00

19.500

HOUR

122.00000

0075 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

158.00000

0080 Combination Loader 20.000

0.000

203-01594  
 

2,440.0020.000

0.00

20.000

HOUR

122.00000

0085 *Potholing 8.000

0.000

203-01597  
 

2,400.008.000

0.00

8.000

HOUR

300.00000

0090 Sweeping (With Pickup Broom) 14.000

0.000

203-01622  
 

3,850.0014.000

0.00

14.000

HOUR

275.00000

0095 Laborer 45.000

0.000

203-02330  
 

2,565.0045.000

0.00

45.000

HOUR

57.00000

0100 Structure Excavation 178.000

0.000

206-00000  
 

5,242.10178.000

0.00

178.000

CY  

29.45000

0105 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

0.000

CY  

20.00000

0110 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

0.000

CY  

20.00000
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PCN: 19632-BID    ESTIMATE RUN 12/21/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log (12 Inch) 590.000

0.000

208-00002  
 

2,330.50590.000

0.00

590.000

LF  

3.95000

0120 *Silt Fence 100.000

0.000

208-00020  
 

145.00100.000

0.00

100.000

LF  

1.45000

0125 *Aggregate Bag 184.000

0.000

208-00035  
 

690.00184.000

0.00

184.000

LF  

3.75000

0130 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

500.00000

0135 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0140 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

57.00000

0145 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

97.00000

0150 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

275.00000

0155 *Erosion Control Supervisor 112.000

0.000

208-00206  
 

11,676.00112.000

0.00

112.000

DAY 

104.25000

0160 *Reset Mailbox Structure (Type 1) 6.000

0.000

210-00011  
 

2,400.006.000

0.00

6.000

EACH

400.00000

0165 *Reset Gate 12.000

0.000

210-01011  
 

600.0012.000

0.00

12.000

EACH

50.00000
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PCN: 19632-BID    ESTIMATE RUN 12/21/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.810

0.000

212-00006  
 

560.520.810

0.00

0.810

ACRE

692.00000

0175 *Soil Conditioning 0.810

0.000

212-00032  
 

455.220.810

0.00

0.810

ACRE

562.00000

0180 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

923.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

3.15000

0190 *Soil Retention Blanket (Straw/Coconut) 2,553.000

0.000

216-00041  
 

7,914.302,553.000

0.00

2,553.000

SY  

3.10000

0195 *Turf Reinforcement Mat (Class 1) 1,293.000

0.000

216-00301  
 

11,895.601,293.000

0.00

1,293.000

SY  

9.20000

0200 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

65.00000

0205 *Aggregate Base Course (Class 6) 323.120

0.000

304-06000  
 

53,767.17323.120

0.00

323.120

TON 

166.40000

0210 Aggregate Base Course (Special) 3,158.620

0.000

304-09014  
 

79,439.293,158.620

0.00

3,158.620

TON 

25.15000

0215 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 26,514.170

0.000

403-34721  
 

1,755,768.3426,514.170

0.00

26,514.170

TON 

66.22000

0220 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 21,892.580

0.000

403-36721  
 

1,525,912.8321,892.580

0.00

21,892.580

TON 

69.70000
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PCN: 19632-BID    ESTIMATE RUN 12/21/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Emulsified Asphalt (Slow-Setting) 18,341.000

0.000

411-10255  
 

63,276.4518,341.000

0.00

18,341.000

GAL 

3.45000

0230 Geogrid Pavement Reinforcement 700.000

0.000

420-00520  
 

1,820.00700.000

0.00

700.000

SY  

2.60000

0235 24 Inch Steel End Section 2.000

0.000

603-30024  
 

1,770.002.000

0.00

2.000

EACH

885.00000

0240 30 Inch Steel End Section 1.000

0.000

603-30030  
 

925.001.000

0.00

1.000

EACH

925.00000

0245 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

15.00000

0247 Gdrail Ty 3 (Spec) 31-inch tall, 10 gauge 11,913.000

0.000

606-00305  
 

228,491.3411,913.000

0.00

11,913.000

LF  

19.18000

0250 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

1,455.00000

0251 End Anchor (Flared) (Spec) 31-inch height 40.000

0.000

606-02007  
 

92,688.0040.000

0.00

40.000

EACH

2,317.20000

0255 *End Post 30.000

2.000

607-00005  
 

3,200.0032.000

200.00

32.000

EACH

100.00000

0260 *Corner and Line Brace Post 43.000

0.000

607-00010  
 

8,600.0043.000

0.00

43.000

EACH

200.00000

0265 *Fence Combination Wire With Treated Wooden Posts 
(Special) 

21,765.000

0.000

607-11310  
 

68,559.7521,765.000

0.00

21,765.000

LF  

3.15000
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PCN: 19632-BID    ESTIMATE RUN 12/21/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Fence (Plastic) 280.000

0.000

607-11525  
 

770.00280.000

0.00

280.000

LF  

2.75000

0275 *Fence Picket Snow 996.000

0.000

607-32000  
 

6,872.40996.000

0.00

996.000

LF  

6.90000

0280 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

6.25000

0285 *Delineator (Type I) 210.000

1.000

612-00001  
 

4,220.00211.000

20.00

211.000

EACH

20.00000

0290 *Delineator (Type II) 64.000

0.000

612-00002  
 

1,344.0064.000

0.00

64.000

EACH

21.00000

0295 *Delineator (Type III) 34.000

0.000

612-00003  
 

748.0034.000

0.00

34.000

EACH

22.00000

0300 *Delineator (Type I) (Extra Height) 41.000

1.000

612-00031  
 

1,764.0042.000

42.00

42.000

EACH

42.00000

0305 *Delineator (Type II) (Extra Height) 11.000

0.000

612-00032  
 

484.0011.000

0.00

11.000

EACH

44.00000

0310 *Sign Panel (Class I) 70.000

0.000

614-00011  
 

980.0070.000

0.00

70.000

SF  

14.00000

0315 *Sign Panel (Class II) 264.000

0.000

614-00012  
 

4,224.00264.000

0.00

264.000

SF  

16.00000

0320 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

0.000

LF  

8.00000
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PCN: 19632-BID    ESTIMATE RUN 12/21/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Steel Sign Support (2-Inch Round)(Socket) 1.000

0.000

614-01522  
 

50.001.000

0.00

1.000

EACH

50.00000

0330 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

0.000

LF  

12.00000

0335 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1.000

0.000

614-01578  
 

225.001.000

0.00

1.000

EACH

225.00000

0340 *Rumble Strip 89,587.000

0.000

614-80385  
 

10,750.4489,587.000

0.00

89,587.000

LF  

0.12000

0345 Embankment Protector (Special) 1.000

0.000

615-00150  
 

600.001.000

0.00

1.000

EACH

600.00000

0350 *Construction Surveying 1.000

0.000

625-00000  
 

37,000.001.000

0.00

1.000

L S 

37,000.00000

0355 *Mobilization 1.000

0.000

626-00000  
 

293,568.001.000

0.00

1.000

L S 

293,568.00000

0360 Public Information Services 1.000

0.000

626-01000  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000

0365 *Epoxy Pavement Marking 706.000

78.400

627-00005  
 

61,575.40784.400

6,154.40

784.400

GAL 

78.50000

0370 *Pavement Marking Paint (Waterborne) 2,602.000

0.000

627-00011  
 

79,361.002,602.000

0.00

2,602.000

GAL 

30.50000

0375 *Methyl Methacrylate Pavement Marking (Inlaid) 1,089.000

0.000

627-40003  
 

23,958.001,089.000

0.00

1,089.000

SF  

22.00000
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PCN: 19632-BID    ESTIMATE RUN 12/21/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Flagging 4,623.000

0.000

630-00000  
 

90,148.504,623.000

0.00

4,623.000

HOUR

19.50000

0385 *Traffic Control Inspection 71.000

0.000

630-00007  
 

7,100.0071.000

0.00

71.000

DAY 

100.00000

0390 *Traffic Control Management 106.000

0.000

630-00012  
 

63,600.00106.000

0.00

106.000

DAY 

600.00000

0395 *Construction Traffic Sign (Panel Size A) 42.000

0.000

630-80341  
 

840.0042.000

0.00

42.000

EACH

20.00000

0400 *Construction Traffic Sign (Panel Size B) 181.000

5.000

630-80342  
 

7,440.00186.000

200.00

186.000

EACH

40.00000

0405 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0410 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

3.000

0.000

630-80357  
 

1,500.003.000

0.00

3.000

EACH

500.00000

0415 *Drum Channelizing Device 133.000

0.000

630-80360  
 

1,995.00133.000

0.00

133.000

EACH

15.00000

0420 *Drum Channelizing Device (With Light) (Flashing) 20.000

0.000

630-80363  
 

400.0020.000

0.00

20.000

EACH

20.00000

0425 Concrete Barrier (Temporary) 456.000

0.000

630-80370  
 

11,856.00456.000

0.00

456.000

LF  

26.00000

0430 *Traffic Cone 450.000

0.000

630-80380  
 

4,500.00450.000

0.00

450.000

EACH

10.00000
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PCN: 19632-BID    ESTIMATE RUN 12/21/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1,000.001.000

0.00

1.000

L S 

1,000.00000

0440 *Impact Attenuator (Temporary) 10.000

0.000

630-85011  
 

1,250.0010.000

0.00

10.000

DAY 

125.00000

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Asphalt Pavement Incentive 48,908.850

0.000

700-70012  
 

48,908.8548,908.850

0.00

48,908.850

F A 

1.00000

0460 F/A Fuel Cost Adjustment -16,284.680

0.000

700-70016  
 

-16,284.68-16,284.680

0.00

-16,284.680

F A 

1.00000

0465 F/A Roadway Smoothness Incentive 186,061.280

0.000

700-70018  
 

186,061.28186,061.280

0.00

186,061.280

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment -1,489.540

0.000

700-70019  
 

-1,489.54-1,489.540

0.00

-1,489.540

F A 

1.00000

0475 F/A On-The-Job Trainee 4,814.000

0.000

700-70021  
 

4,814.004,814.000

0.00

4,814.000

HOUR

1.00000

0480 F/A Erosion Control 3,520.470

0.000

700-70380  
 

3,520.473,520.470

0.00

3,520.470

F A 

1.00000
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PCN: 19632-BID    ESTIMATE RUN 12/21/2015

PROJECT: NHPP1601-070                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 Spray-on Mulch Blanket 1.400

0.000

213-00012  
 

5,530.001.400

0.00

1.400

ACRE

3,950.00000

CAT 4,973,400.086,616.404,973,400.08CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,365.001.000

0.00

1.000

EACH

10,365.00000

0490 Sanitary Facility 1.000

0.000

620-00020  
 

600.001.000

0.00

1.000

EACH

600.00000

CAT 10,965.000.0010,965.00CURRENT AMT0400 $ $ $

$ 4,984,365.086,616.40$4,984,365.08$CURRENT AMTPROJECT TOTAL


